ACTIVATING

GENERATION

Model Conference of Parties 7


Our Action Plan

Little Angels High School

Target 1

Key Details

Name of the School	Little Angels High School
City and State/UT	Gwalior, Madhya Pradesh
Selected Target Number	Target 1
Coordinating Teacher's Name	Ms. Monika Balani
Coordinating Teacher's Email	monika@lahs.org
Coordinating Teacher's Number	+91 79999 78520



Our Chosen Target

Target 1: Restore a local degraded ecosystem (urban forest, wetland, river, marine, or coastal) by engaging all stakeholders.

Why We Chose This Target

What Made Us Take This Action Plan?

- **A dying river**: The Morar River, once a vital freshwater lifeline of Gwalior, has been reduced to a polluted, sewage-filled channel.
- **Severe ecosystem degradation**: Plastic waste, black sludge and untreated sewage are destroying the river and its surrounding habitat.
- **Invasive species**: Prosopis juliflora and Lantana are replacing native vegetation and degrading the riverbanks.
- **Loss of biodiversity**: The decline of native habitats is threatening the birds and wildlife that depend on this ecosystem.
- **Our responsibility**: As students who witness this degradation firsthand, we felt we could no longer walk past it without acting.
- **From awareness to restoration**: We chose MCOP Target 1 to turn our concern into a student-led effort to restore and protect the Morar River.



Problem Statement

What is the problem?	The Morar River in Gwalior is severely degraded by sewage, waste dumping, loss of native vegetation, and the spread of invasive species such as Vilayati Kikar and Lantana, threatening river health, native biodiversity, and surrounding ecosystems.
Where is it happening?	The project will focus on a 1–2 km stretch of the Morar River and its surrounding riparian zones in Morar, Gwalior, Madhya Pradesh, particularly areas affected by waste dumping, sewage inflows, and invasive vegetation.
Why does it matter?	The Morar River is Gwalior's historical and ecological lifeline, supporting groundwater recharge, natural drainage, flood regulation, native biodiversity, and local ecosystems. Its degradation threatens the city's 300-year-old heritage and environmental health. Restoring it can revive a vital blue-green corridor for future generations.
Other information:	The river historically watered fertile plains, supplied drinking water to old settlements, and supported ecosystems around Gwalior Fort and Morar Cantonment. It also functions as a natural drainage and groundwater recharge system for the region.


S.M.A.R.T. Goal Setting

Model Conference of Parties 7

S	Specific	What exactly will we do?	Survey a 1–2 km stretch of the Morar River, map pollution and invasive-plant hotspots, conduct a cleanup, remove selected invasive plants, and plant native species along the riverbank.
M	Measurable	How will we know we are making progress?	It directly addresses garbage pollution, sewage inputs, invasive plants, and loss of native vegetation affecting the Morar River ecosystem
A	Achievable	Can we realistically do this with the time and resources we have?	Yes. We will work with students, local residents, volunteers, school staff, and municipal workers using basic survey, testing, cleanup, and planting resources.
R	Relevant	How does this action address the problem we identified?	It directly addresses garbage pollution, sewage inputs, invasive plants, and loss of native vegetation affecting the Morar River ecosystem.
T	Time-bound	When will we complete this action or achieve our goal?	Complete the core action plan in 6 weeks, from August to November, with mapping, outreach, restoration, awareness, final reporting completed within the planned period.



Location & Stakeholders




Location

Jaderua Hanuman Temple, Morar, Gwalior, Madhya Pradesh 474006

Stakeholders

- Government & Regulatory: Gwalior Municipal Corporation (GMC), Madhya Pradesh Forest Department
- Local Community: Riverbank residents, morning walkers
- Commercial Stakeholders: Shopkeepers, market vendors, nearby farmers
- Technical & Youth Groups: Student citizen-scientists, school faculty, local botanists, environmental NGOs



Action Plan

Action *(Number the Actions)*	How	Who	When	How will you measure progress?	What evidence will you collect?
1. Identify and Survey the Restoration Site	*Identify a degraded 1–2 km Morar River stretch and record its pollution, vegetation and overall condition.*	*Who will carry out the action and who can support you?*	*Week 1*	*What will you measure to know if you are making progress? Include numbers (quantitative) or observations (qualitative).*	*What will you collect as proof? For example, photos, surveys, attendance records or testimonials.*
2. Map Pollution, Water Quality and Invasive Species	*Identify dumping and drainage hotspots, check basic water quality, and map Prosopis juliflora and Lantana patches.*	*Students, teachers, local residents and ecological experts.*	*Week 1-2*	*Hotspots mapped, water observations recorded and invasive patches identified.*	*Maps, water-test records, photographs and location data.*

Action Plan

Action *(Number the Actions)*	How	Who	When	How will you measure progress?	What evidence will you collect?
3. Engage Stakeholders and Increase Awareness	*Carry out surveys and awareness sessions with residents, shopkeepers, volunteers and GMC representatives.*	*Students, residents, shopkeepers, community groups and GMC.*	*Week 3*	*Number of stakeholders engaged and commitments received.*	*Survey forms, attendance records and photographs.*
4. Carry Out Cleanup and Invasive Management	*Clear litter and manage selected invasive patches under authorised expert and municipal supervision.*	*Students, volunteers, GMC workers and experts.*	*Week 4*	*Waste collected and area restored or treated.*	*Cleanup records, site measurements and before-and-after photograph*

Action Plan

Action *(Number the Actions)*	How	Who	When	How will you measure progress?	What evidence will you collect?
5. Promote Native Vegetation	*Plant suitable native and soil-stabilising plant species to strengthen riverbanks and support biodiversity.*	*Students, volunteers, local nurseries and ecological experts.*	*Week 4-5*	*Number of native plants planted and survival monitored.*	*Planting register, photographs and monitoring sheets.*
6. Monitor, Record and Advocate	*Compare site conditions, continue awareness outreach and submit findings and recommendations to GMC.*	*Student team, teachers, stakeholders and GMC.*	*Week 6 and beyond*	*Improvement indicators recorded and action report submitted.*	*Final report, comparison photographs, data records and stakeholder feedback.*

Further Notes for Action Planning

Resources Required: What people, materials, equipment, financial inputs, knowledge, support, etc. will you need?


- Student volunteers, teachers, local residents, municipal workers, and environmental experts.
- Water-testing kits, cleanup tools, safety gear, saplings and signboards.
- Basic funding, ecological guidance and transportation.

Opportunities: What existing people, programmes, spaces, partnerships or events can help you?

- Support from GMC, schools and local communities.
- Partnerships with environmental groups, nurseries and experts.
- MCOP7 platform for stakeholder engagement and policy support.

Challenges: What difficulties might you face while carrying out your action?

- Continued waste dumping and sewage pollution.
- Difficult invasive-plant removal and limited site access.
- Limited funds, participation and long-term maintenance.



ACTIVATING

3 GENERATION

Thank you!